

1
2
3
4 BILL NO. S-74-11-57

5 SPECIAL ORDINANCE NO. S-201-74

6 AN ORDINANCE approving Change Order No. 3
7 in connection with St. Joe Interceptor Sewer
8 Resolution 272

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3 to Bercot, Inc. in connection with
12 St. Joe Interceptor Sewer Resolution 272 in the amount of \$13,500.00, which is reim-
13 bursable by EPA, as set out in the specifications, is hereby in all things ratified,
14 confirmed and approved.

15 SECTION 2. This Ordinance shall be in full force and effect from and
16 after its passage and approval by the Mayor.
17

18 
19
20 Councilman

21
22
23
24
25
26
27
28
29
30
31
32
33
34
35 APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Ord. 4 Title (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 11-26-74

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES <u>9</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____	to-wit:
BURNS	<u>✓</u>	_____	_____	_____	_____
HINGA	<u>✓</u>	_____	_____	_____	_____
KRAUS	<u>✓</u>	_____	_____	_____	_____
MOSES	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 12/10/74

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 201-74 on the 10th day of December, 1974.

ATTEST: (SEAL)
Charles W. Westerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of December, 1974, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 11th day of December, 1974, at the hour of 2:00 o'clock P. M., E.S.T.

John A. Piroff
MAYOR

Bill No. S-74-11-57

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 3 in connection with St. Joe Interceptor
Sewer Resolution 272

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance 08 PASS.

Paul M. Burns - Chairman

James S. Stier - Vice-Chairman

Vivian G. Schmidt

Donald J. Schmidt

Eugene Kraus, Jr.

DATE 12-10-74 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

67-1000-18
10/1/54
tion No. 272

Resolution No. 272
Board Order No. 78-1972
Date 9/26/74

Gentlemen:

		Description of Change		Change in Contract Price	
Item No.	Quantity	Description	Unit Price	Decrease	Increase
29	150 ± L.F.	For Boring & Liner	(99.00 - 20.00) = 78.80	11,820.00	
29A	150 ± L.F.	All material, labor, equip- ment, etc. for open cut on item #29.			
			lump sum		\$25,320.00
		=			
Total Decrease				\$11,820.00	
Total Increase					\$25,320.00
Net (Decrease) (Increase)				Contract Price	
					\$13,500.00

The sum of \$ 13,500.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by 50 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Approved by: [Signature] (Owner) Date _____

Attested by: (*dna M. Smith*) (Clerk) Date *10/1/74*

Change Order No. 3

Resolution No. 272

Board Order No. 78-1972

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for Change: The State Highway Department thru Lee Rush would
not allow the boring under State Road 3 because of poor soil conditions.
Open cut of the road would be all that is acceptable, without the extra-
ordinary additional cost of tunneling with liner plates.

2. Will proposed change alter size of the Project? Yes _____ No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

No change in operation and maintenance.


Chief Water Pollution Control Engineer

DIGEST SHEETTITLE OF ORDINANCE: Special OrdinanceS-7441-57DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: The State Highway has refused to allow the contractor
to bore under State Road #3 for installation of a section of the St. Joe
Interceptor Sewer Resolution 272 as set forth in the specifications. Therefore,
it is necessary to revise the specifications to do an open cut installation with
the State arranging for a detour.

EFFECT OF PASSAGE: Completion of SewerEFFECT OF NON-PASSAGE: Additional costs to tunnel with liner plates.

MONEY INVOLVED (Direct Costs, Expenditures, Savings): \$13,500.00 to Utility
reimbursable by EPA.

ASSIGNED TO COMMITTEE (J.N.):

Public Works
City Utility